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Diary: Dispute

Office work

·Talked to Jaime Gutteeres regarding the Pre and Post pile driving operations photo survey of the
EBMUD pipeline. Informed him that the pile driving operation was completed and the results were sent to
EBMUD. Forwarded a copy of their comments to Jaime. Ku Jennifer at EBMUD will send summarized
comments from inspection results.
·Sent an email to Richard Hunt of HQ regarding the under water inspection of Piers E -2 to E-22
tentatively scheduled for the first week of August. I asked Richard if he is interested in the inspection of
Piers E-2 to E-22 of existing bridges or the new Structures? Under the OTD1 contract, we have
constructed new Piers E-17 through E-22. The Skyway has the rest. The pier numbering of the old and
new structures do not necessarily correspond.
·Sent an email to Jaime to inform him that I have received an email from the contractor in reference to
Section 10-3.235, Electrical System Analysis, of the Special Provisions. This section says that we will
provide all available documents for all mole substations to the contractor so they can perform their system
analysis. I am not sure if we have this information. I asked Jaime to check into this. I also talked to Steve
Jagger of Roadway Electrical and asked for an RFI so I can distribute.
·Received a comment from Majed that there are tentative extra work agreements that contractor submits
that are not signed by our inspectors and there are no diaries to support the bills.
·Sent an email to Parviz Boozarpoor and asked him to send me a copy of the electrical drawings for the
Dumbarton Bridge so I can review.
·Received an email from Greg Allen on behalf of Bay Cities that they are about to begin the structural
backfill and wanted to make sure that the material has been approved by Caltrans. They submitted a CEM
3101 for Structural Backfill out of Hanson, Clayton, on 10/28/09 and had not received any approvals for
this. I asked Mahbub to follow up and make sure we have a response ASAP.
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